Hunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting
February 24, 2011



Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Parcel D-1
e Parcel E 500-Series

Reports, Lab, and Pier Demo Update
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Crisp Rd/Parcel E

SS/SD Removals & Building Surveys

e SS/SD line removal, survey, and backfill is complete
e Crisp Road completed and paved
— Navy reviewing storm water control design
e Bldg 406 — CDPH confirmation survey completed November 18, 2010

e Bldg 810 — Final FSS issued, CDPH Confirmation Survey scheduled
for March 3, 2011

e Bldg 414 — Draft FSS submitted to Agencies on February 15, 2011
e Site 701 — Draft FSS under RASO review

e Site 704 — Draft FSS under RASO review

e Bldg 707 Triangle — Field work ongoing

e [R-04 Scrap Yard - Field work ongoing



Parcel C

Storm Drain & Sewer Removals and Building Surveys

e SS/SD line removal commenced in Central Parcel C on January 4th
— Excavated SS/SD through February 15, 2011:
e 5,149 linear feet
e Building Final Status Surveys
— Completed Survey of Building 272 on February 7, 2011
— Continue Survey of Building 271
e Building 203
— Performing pre-TSP fire-brick and asbestos abatement of four
furnaces prior to developing TSP
e North Pier

— Radiological survey and SS/SD removal following Pier Demo
project



Parcel C
Storm Drain & Sewer Removals and Building Surveys

ECEND
WORK AREA BOUNDARIES
FARCEL © BOUNDARY

IMFACTED EUILDINGS SCORED FOR
FINAL STATUS SURMVEYS

1




Parcel D-

Current Field Work Status

e Storm Drain and Sanitary Sewer Removal
— Excavated soil and pipe removal thru February 17th

e 4750 lineal feet
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e Gun Mole Pier

— Completed gamma walk over survey and Field Instrument for the
Detection of Low Energy Radiation (FIDLER) Survey

— 38 Survey Units evaluated. Six showed detections above the
investigation level and will be further investigated.

— Started removal and stockpiling of asphalt, rails and ties
e South Pier
— Completed survey and sampling

— Two Cesium 137 detections above investigation levels in one SU to
date

— Awaiting analytical results for remaining SUs.



e Building 274

— No detections Above investigation Levels
e Building 383
— Completed building foundation removal
e Building 313,313A & 322 sites - Surveyed and Sampled

— Elevated levels of Cesium 137 and Radium 226 above action limits
— Revised TSP for additional survey, sampling & remediation



Continue to remove SS/SD lines

Building 313,313A & 322 sites — Complete additional survey, sampling,
and remediation

Continue asphalt removal and characterization survey and sampling for
the Gun Mole Pier

Begin backfilling trenches with RASO approval
Develop and submit Survey Unit Project Reports (SUPRS)
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Parcel E 500 Series

Final Project Work Plans for the SS/SD removal and site clearing
activities completed:

— Final Execution Plan submitted January 20, 2011
— Final Design Plan submitted February 18, 2011

Field Work
— Setting up perimeter fencing to establish RCA
— Clearing and grubbing and site preparation
— No excavation or surveys to date

TSPs for Parcel E will be developed as clearing and grubbing of site
allows Tt to confirm current site conditions.



Impacted Building and Sites Within

Parcel E 500 Series Area
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Reports, Laboratory, and Pier Demo
Update



All Parcel B Building Surveys Complete

— Building 157 — CDPH took receipt of samples for confirmatory analysis
on December 3, 2010

— Building 140 Discharge Channel — Final FSS Issued February 16, 2011;
CDPH Confirmation Survey scheduled for March 3, 2011

— B-140 Tech Memo under RASO review



e All Building Surveys Complete

— Building 364/365/317 — CDPH took receipt of samples for confirmatory
analysis on December 3, 2010
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New on-site radiological laboratory is fully operational.

All 12 new detectors are operational, second laboratory trailer was
brought online on February 9, 2011.

Since becoming operational on January 24, 2011, prepared and
analyzed 1,942 samples



The Navy has prepared an internal draft for the Radiological Risk and Dose
Modeling for Sites IR-7 and IR-18 using RESRAD

Navy will schedule a meeting with DTSC/CDPH to discuss site specific
modeling input parameters in detail with the agencies

When site specific modeling input parameters are agreed upon, these will
be utilized in the modeling, and a draft model will be submitted to the
agencies for review

Hunters Point Shipyard, BCT, February 24, 2011






Comments, Questions, Concerns ???



